SECOND MONTHLY PROGRESS REPORT For period 17 July--17 August 1960

STATINTL

All of the analog computor sub-assemblies are on order and receipt of them is expected very soon. Design and testing of the circuitry around these sub-assemblies will commence within the next month.

The optical portion of the system will use elements developed under the Image Enhancement Program. A breadboard of the common optical system of both programs has just been placed into operation and initial results of this preliminary experiment are quite encouraging.

Progress during the past month has been satisfactory. While manpower and material expenditures continue to be light, real progress has been made.

DECLASS REVIEW by NIMA/DOD

STATINTL

ST 9-376/ Do 1.3663